

# Socials Project Calendar

Important dates:

Before winter break: December 7th | First drafts must be done

A week before winter break: December 12th | Copy editors have to have read your draft

Last week of school: December 14th-18th | Probably less work done since it's the last few days

Last day of school: December 18th | Probably no work done

Christmas week: December 21st-25th | Celebrations and relaxing for everyone. Probably no/less work done

New Years: December 31st-January 1st | Celebrations and having fun. Probably less work done

First day of school: January 4th | Resettling into school. We should be making final-ish touches to the website in general

Selina's (very important) Birthday: January 7th | Super essential to everyone; we should take the day off to worship and put full attention to me, so we have to stop whatever is going on

Due date week: January 10th-17th | Send it to Judy Woodruff

Presidential inauguration: January 20th | WEBSITE MUST BE ALREADY SENT

November

Mon	Tues	Wed	Thurs	Fri	Sat	Sun
-----	------	-----	-------	-----	-----	-----

2	3	4	5	6	7	8
9	10	11	12	13	14	15
16	17	18	19	20	21	22
23	24	25	26	27	28	29
30						

Finish first drafts

Editing drafts + Copy editors help edit

Winter break

December

Mon	Tues	Wed	Thurs	Fri	Sat	Sun
30	1	2	3	4	5	6
7	8	9	10	11	12	13
14	15	16	17	18 (fun day plz)	19	20
21	22	23	24	25	26	27
28	29	30	31	1	2	3

Finish final project

Send to Judy Woodruff

Website must be sent

January

Mon	Tues	Wed	Thurs	Fri	Sat	Sun
28	29	30	31	1	2	3
4	5	6	7	8	9	10
11	12	13	14	15	16	17
18	19	20	21	22	23	24
25	26	27	28	29	30	31

